



Board of County Commissioners

Item Title: Approve and Authorize the Chairman to Sign CM2670 Supplemental Agreement #4 extending the time to complete construction to 12/31/2025 with Florida Department of Transportation and Resolution for the road reconstruction of Henry Smith Road from CR 108 to US1

Date: May 21, 2025

Department: Capital Projects Management

Background:

Nassau County Public Works department requested funding from the Florida Department of Transportation ("FDOT") via a State-Funded Grant SCOP agreement (CM2670) for the design and construction of Henry Smith Road from US 1 to Old Dixie Highway. FDOT is asking the Board to enter into an agreement in the amount of \$900,000 for the reconstruction of Henry Smith Road.

In March of 2022, the Capital Projects Management department requested additional time to complete the project, and FDOT agreed to extend the contract to June 30, 2023 to allow for additional time to successfully bid out the project. (FDOT Contract No. CM2670-A1).

In April of 2023, the Capital Projects Management department requested additional time to complete the project, and FDOT agreed to extend the contract to June 30, 2024 to allow for additional time to successfully bid out the project. (FDOT Contract No. CM2670-A2).

In April of 2024, Nassau County requested additional time to complete the construction of the project, and FDOT agreed to extend the contract to June 30, 2025. CM2670-A3.

On April 14, 2025, Nassau County requested additional time to complete the construction and final close out documents and FDOT has agreed to extend the contract to December 31, 2025.

Request:

Approve and authorize the Chairman to sign a Resolution which authorizes the execution of Florida Department of Transportation, Supplemental Agreement #4, Contract No. CM2670, to the LAP agreement with the Florida Department of Transportation, extending the time to complete road reconstruction on Henry Smith Road from CR 108 to US1 for a time extension to December 31, 2025.

Financial/Economic Impact to Future Years Budgeting Process or Effect on Citizens:

The roadway construction will improve the safety of the roadway for citizens and reduce the costs to the Road Department's repairs and maintenance budget. Costs for future repairs and maintenance will be a consideration in the Pavement Management plan. Funding for the project is included in the approved Capital Improvement Plan.

Action Requested and Recommendation:

Approve and authorize the Chairman to sign a Resolution which authorizes the execution of Florida Department of Transportation, Supplemental Agreement #4, Contract No. CM2670, to the LAP agreement with the Florida Department of Transportation, extending the time to complete the road reconstruction on Henry Smith Road from CR 108 to US1 for a time extension to December 31, 2025.

Is this action consistent with the Nassau County Comprehensive Land Use Plan?

Yes. Transportation Element – Objective T.01, Policies 7.01.01, T.01.02; Objective T.02, Policies T.02.01, T.02.02; Objective T.06, Policy T.06.01.

Funding Source:

03005541-331492-HSMTH - Florida Department of Transportation Small County Outreach Program (SCOP), which is 100% reimbursable to Nassau County.

Additional Information Needed for Contracts/Agreements (If Applicable)**Contract Number assigned by Contracts Management:**

CM2670 -A4

For non-governmental agencies, has the document been sent to the vendor for signature?

N/A

Does the document need to be recorded? If so, who will pay the recordation fee?

N/A

Are there any special mailing instructions? (Include contact name, address, deadline for submittal, how to mail such as express mail, FedEx, etc.):

Send two certified copies to the Capital Projects Department.

How many originals are needed?

Two